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Overview

Monthly Measures

Highlight: ZDV Gets URET

Highlight: URET CCLD Upgrade

User Request Evaluation Tool in use at ten sites. 

Denver Center (ZDV) achieved initial daily use on
February 6, 2004.

Memphis Center (ZME) and Indianapolis Center
(ZID) began using URET Phase 2 hardware and
software on February 19 and March 3  respectively.

URET saves users over $10M a month with
increased direct routes.

URET became operational at Denver Center on
February 6, 2004. The figure below shows that the
number of amendments generated by URET has
already begun to increase. 
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Trends in the distance saved at 4 Phase1 URET
sites (ZKC, ZOB, ZAU, ZDC) are similar to those
found at the prototype sites (ZID and ZME).  

The six URET Phase 1 sites are being upgraded
from the CCLD version (Core Capability Limited
Deployment) to the hardware and software used at
the Phase 2 sites.  The first center to be upgraded
was Kansas City Center (ZKC), which completed its
conversion on September 14, 2003.  Memphis and
Indianapolis Centers (ZME and ZID) followed in
February and March 2004.

Nine URET sites send over 8000 amendments daily.
The majority of those amendments are direct
amendments (blue), which save distance.
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Phase 2 hardware was installed at Washington
Center (ZDC) on January 12, 2004, making it the
fifth center to begin the upgrade process.   The
sixth and final CCLD Center to receive the upgrade
will be Chicago (ZAU), where hardware installation
began in February.

URET Phase 2 is scheduled to be operational at
the CCLD sites by June 2004, at which point all
URET equipped centers will be running a common
platform, simplifying maintenance and reducing
operating costs.


